

RESOLUTION NO. 11-48

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF CASTLE PINES,
COLORADO, AUTHORIZING A CHANGE ORDER
TO A CONSTRUCTION CONTRACT BY AND BETWEEN THE CITY OF
CASTLE PINES AND INTERSTATE HIGHWAY CONSTRUCTION, INC. IN THE
AMOUNT OF \$1,374,937 FOR THE 2011 STREET RESURFACING PROJECT**

WHEREAS, by Resolution No. 11-43, City Council authorized the City Manager and the City's consulting engineer, Merrick & Company, to finalize negotiations with Interstate Highway Construction, Inc. (the "Contractor") with respect to the Contractor performing work related to the City's 2011 Street Resurfacing Project (the "Project"); and

WHEREAS, the Construction Contract by and between the City and Contractor (the "Contract") established a not to exceed amount of \$425,000 for initial phases of the Project; and


WHEREAS, the City desires to authorize the Contractor to undertake additional work related to the Project and further desires to amend the not to exceed amount to \$1,799,937, an increase of \$1,374,937,

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CASTLE PINES, COLORADO, THAT:


Section 1. Following recommendation for acceptance by the City Engineer, the Mayor, Mayor Pro Tem, or City Manager is authorized to sign a Change Order to the Contract, in substantially the same form as attached hereto, by and between the City of Castle Pines and Interstate Highway Construction, Inc., in the amount of \$1,374,937 authorizing additional work to be completed on the City's 2011 Street Resurfacing Project and revising the Project not to exceed amount to \$1,799,937.

Section 2. Effective Date. This Resolution shall take effect upon its approval by the City Council.

INTRODUCED, READ AND ADOPTED AT A REGULAR MEETING OF THE CITY COUNCIL OF THE CITY OF CASTLE PINES by a vote of 6 in favor and 0 against this 9th day of August, 2011.


Jeffrey T. Huff, Mayor

ATTEST:


Sharon DeRouen, City Clerk

APPROVED AS TO FORM:


Linda C. Michow, City Attorney



CHANGE ORDER

PROJECT: 2011 Street Resurfacing Project	CITY PROJECT NO.:	CHANGE ORDER NO. ____
		CONTRACT DATE:
TO: INTERSTATE HIGHWAY CONSTRUCTION, INC.		DATE:
DESCRIPTION OF ORIGINAL WORK: Phase 1 of 2011 Street Resurfacing Project, as described in the Construction Contract		


It is hereby mutually agreed that when this Change Order has been signed by the contracting parties, the following described changes shall be executed by the Contractor without changing the terms of the Contract, except as herein stipulated and agreed.

Phase II work in accordance with the terms of the Contract, and as more particularly detailed on Exhibit 1 of this Change Order


Contractor agrees to furnish all Materials and labor and to perform all Work required to complete the above described changes in accordance with the requirements for similar Work covered by the Contract, except as otherwise stipulated herein, for the following considerations:


CHANGE TO CONTRACT PRICE	AMOUNT / DATED / AVG
Original CONTRACT PRICE	\$ 425,000.00
Current CONTRACT PRICE adjusted by Change Orders _____ thru _____ (N/A)	\$ 425,000.00
The CONTRACT PRICE due to this Change Order will be (Increased) (Decreased) (Unchanged) by	\$ 1,374,937.00
The new CONTRACT PRICE including this Change Order will be	\$ 1,799,937.00
CHANGE TO CONTRACT TIME / COMPLETION DATE	
Current CONTRACT Completion Date	60 days from NTP
CONTRACT TIME will be (Increased) (Decreased)(Unchanged) by this number of Calendar days	30
The DATE for completion of all WORK (Amended Contract Time) will be	90 days from NTP

RECOMMENDED FOR ACCEPTANCE

CITY ENGINEER: 
 BY: Michael J. Harrow DATE: 8/15/11

ACCEPTED:

CONTRACTOR:
 BY: 
 DATE: 8/12/11

CITY OF CASTLE PINES:
 BY: 
 DATE: 8-12-11

APPROVED BY CITY COUNCIL RESO. NO.: 11-48

**City of Castle Pines
2011 Street Resurfacing Project
Change Order #01
Exhibit 1**

Description	Units	Phase 1			Phase 2		Phase 1 and 2
		Current Quantity	Unit Bid Price	Current Total Price	Adjusted Quantity	Unit Bid Price	Adjusted Total Price
Concrete Panel Replacement, CIP	SY	4,775	\$89.00	\$425,000.00	19,423	\$89.00	\$1,728,647.00
Curb and Gutter Type 2 (Section II-B), CIP	LF	0	\$32.00	\$0.00	500	\$32.00	\$16,000.00
Major Asphalt Patching, CIP	Ton	0	\$285.00	\$0.00	0	\$285.00	\$0.00
Concrete Finishing for Pedestrian Refuge	SF				2,400	\$4.00	\$9,600.00

Engineering and inspection Cost \$45,690.00

Current Total \$425,000.00 Adjusted Total \$1,799,937.00

Supplimental Amount \$1,374,937.00

NOT-TO-EXCEED AMOUNT: \$1,799,937.00