

RESOLUTION NO. 23-28

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF CASTLE PINES,
COLORADO, APPROVING CHANGE ORDER NO. 3 TO
THE PROFESSIONAL SERVICES AGREEMENT FOR THE TERM OF
JANUARY 01, 2023, TO DECEMBER 31, 2023,
BETWEEN THE CITY OF CASTLE PINES AND ULTEIG ENGINEERS, INC.**

WHEREAS, the City of Castle Pines (“City”) is authorized to enter into contracts for the performance of general municipal governance and services; and

WHEREAS, by way of Resolution No. 22-53, the City entered into a professional services agreement with Ulteig Engineers, Inc. (“Contractor”), effective January 1, 2023, through December 31, 2023, for on-call professional engineering services (“Agreement”); and

WHEREAS, the City Council desires to approve a change order to increase the Not-to-Exceed Amount, as defined in the Agreement, so that Contractor will provide additional professional engineering services related to project management of four projects: Monarch Boulevard Reconstruction SUE-Design; 2023-PW-001 Monarch Boulevard Rehabilitation; 2023-PW-002 Rehabilitation and Preventative Maintenance Project; and 2023-PW-003 Gateway Monumentation Project.

THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CASTLE PINES, COLORADO, THAT:

Section 1. The City Council hereby: (a) approves Change Order No. 3, attached hereto as **Exhibit A**, increasing the Not-to-Exceed Amount as defined in the Agreement by an additional Three Hundred Eighty-Four Thousand Eight Hundred Fifty-Four (\$384,854.00) to the total amount of Six Hundred Forty-Six Thousand Nine Hundred Sixteen Dollars (\$646,916.00); and (b) authorizes the City Manager to execute Change Order No. 3 in a form approved by the City Attorney.

Section 2. Except as specifically authorized by this Resolution, the original terms and conditions of the Agreement shall not be amended and shall remain in full force and effect for the remainder of the term through December 31, 2023.

Section 3. This Resolution shall take effect upon its approval by the City Council.

INTRODUCED, READ, AND ADOPTED AT A REGULAR MEETING OF THE CITY COUNCIL OF THE CITY OF CASTLE PINES BY A VOTE OF 7 IN FAVOR AND 0 AGAINST THIS 23rd DAY OF MAY, 2023.


Tracy Engerman (Sep 14, 2023 10:41 MDT)

Tracy Engerman, Mayor



ATTEST:

APPROVED AS TO FORM:


Tobi Duffey

Linda C. Michow

Tobi Duffey, MMC, City Clerk

Linda C. Michow, City Attorney

**EXHIBIT A
CHANGE ORDER NO. 1**

	<h1>CHANGE ORDER</h1>	
PROJECT: Monarch Blvd. Recon. SUE-Design, 2023-PW-001 Monarch Blvd. Rehab., 2023-PW-002 Rehab. and Preventative Maintenance Project, and 2023-PW-003 Gateway Monumentation	CITY PROJECT NO.: 2023-PW-001, 002, and 003	CHANGE ORDER NO. 3
		CONTRACT DATE: January 1, 2023
TO: Ulteig Engineers, Inc 5575 DTC Parkway, Suite 200 Greenwood Village, CO 80111	DATE: May 23, 2023	
DESCRIPTION OF ORIGINAL WORK: This change order involves the following four projects, Monarch Blvd. Reconstruction Design, 2023-PW-001 Monarch Blvd. Rehabilitation, 2023-PW-002 Rehabilitation and Preventative Maintenance Project, and 2023-PW-003 Gateway Monumentation Project		

It is hereby mutually agreed that when this Change Order has been signed by the contracting parties, the following described changes shall be executed by the Contractor without changing the terms of the Contract, except as herein stipulated and agreed. Completion of all work identified in attached work order.

Contractor agrees to furnish all Materials and labor and to perform all Work required to complete the above described changes in accordance with the requirements for similar Work covered by the Contract, except as otherwise stipulated herein, for the following considerations:

<i>CHANGE TO CONTRACT SUM</i>	AMOUNT / DATED / AVG
Original CONTRACT SUM	\$ 169,000.00
Current CONTRACT SUM adjusted by Change Orders 1 thru 2	\$ 262,062.00
The CONTRACT SUM due to this Change Order will be (Increased) (Decreased) (Unchanged) by	\$ 384,854.00
The new CONTRACT SUM including this Change Order will be	\$ 646,916.00
<i>CHANGE TO CONTRACT TIME</i>	0 days
Current CONTRACT Completion Date	N/A
CONTRACT TIME will be (Increased)(Decreased)(Unchanged) by this number of Calendar days	
The DATE for completion of all WORK (Amended Contract Time) will be	

RECOMMENDED FOR ACCEPTANCE:

PROJECT MANAGER / CITY ENGINEER: _____

BY: _____ BY: _____ BY: _____

DATE: _____ DATE: _____ DATE: _____

ACCEPTED:

CONTRACTOR: _____ CITY OF CASTLE PINES:

BY: _____ BY: _____, City Manager

DATE: _____ DATE: _____