

**City of Castle Pines  
2020 Pavement Rehabilitation Project Schedule  
Project # 2020-PW-001**

	<b>Start Date</b>	<b>Finish Date</b>
<b>Overall Project Schedule</b>	<b>6/8/2020</b>	<b>11/4/2020</b>
<b>Area Specific Schedules</b>		
<b>AREA 01</b>	<b>6/8/2020</b>	<b>7/1/2020</b>
Hardwick Court		
Hanley Court		
Ingleton Place		
Mary Court		
Shoreham Circle		
Ingleton Drive		
Oxford Drive		
Tureweston Lane		
<b>AREA 02</b>	<b>6/24/2020</b>	<b>7/10/2020</b>
Dorset Court		
Campden Place		
Brighton Court		
Brighton Place		
Tenby Court		
Yorkshire Drive		
<b>AREA 03</b>	<b>7/6/2020</b>	<b>7/14/2020</b>
Exeter Drive		
Exeter Place		
Raven Court		
Manchester Court		
Brixham Circle		
<b>AREA 04</b>	<b>7/14/2020</b>	<b>7/27/2020</b>
Deer Clover Way		
Shady Oak Lane		
Glen Oaks Avenue		
<b>AREA 05</b>	<b>7/21/2020</b>	<b>8/5/2020</b>
Stone Dale Drive		
Stonemont Drive		
<b>AREA 06</b>	<b>7/24/2020</b>	<b>8/3/2020</b>
Briar Trace Court		
Briar Haven		

**AREA 07**

**8/3/2020 9/3/2020**

Wetherill Circle  
Cotton Grass Court  
Berganot Trail  
Bramble Ridge Drive  
Winter Ridge Drive  
Vacquero Drive

**AREA 08**

**8/20/2020 9/21/2020**

Rachel Place  
Seth Place  
Adam Place  
Yarrow Place  
High Ridge Way  
Claymoor Court  
Hartland Place  
Thorn Apple Way  
Thorn Apple Court  
Hidden Point Way

**Surface Rehabilitation**

Crack & Slurry Seal  
Punchlist

9/22/2020 10/5/2020  
10/6/2020 11/4/2020