

RESOLUTION NO. 24-10

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF CASTLE PINES, COLORADO APPROVING CHANGE ORDER NO. 1 TO A PROFESSIONAL SERVICES AGREEMENT BETWEEN THE CITY OF CASTLE PINES AND ULTEIG ENGINEERS, INC. FOR CONSTRUCTION MANAGEMENT AND INSPECTION SERVICES ON MONARCH BOULEVARD PHASE 1 RECONSTRUCTION

WHEREAS, the City of Castle Pines, Colorado (“City”) is authorized to enter into contracts for the performance of general municipal governance and services; and

WHEREAS, Contractor has been performing on-call professional engineering services for the City since January 2021; and

WHEREAS, the City and Contractor entered into that certain professional services agreement for on-call professional engineering services for 2024 approved by Resolution No. 23-54 (“Agreement”); and

WHEREAS, the City Council desires to approve a change order to increase the Not-to-Exceed Amount, as defined in the Agreement, to enable the Contractor to provide additional services related to construction management and inspection services for the Monarch Boulevard Phase 1 – 2024 (2024-PW-001); and

THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CASTLE PINES, COLORADO, THAT:

Section 1. The City Council hereby: (a) approves Change Order No. 1, attached hereto as **Exhibit A**, increasing the Not-to-Exceed Amount as defined in the Agreement by an additional Four Hundred Fifty Six Thousand Sixty Dollars and No Cents (\$456,060.00) to the total amount of Five Hundred Thirty One Thousand Sixty Dollars and No Cents (\$531,060.00); and (b) authorizes the City Manager to execute Change Order No. 1 in a form approved by the City Attorney.

Section 2. Except as specifically authorized by this Resolution, the original terms and conditions of the Agreement shall not be amended and shall remain in full force and effect for the remainder of the term through December 31, 2024.

Section 3. This Resolution shall take effect upon its approval by the City Council.

[Remainder of this page intentionally left blank.]

INTRODUCED, READ, AND ADOPTED AT A REGULAR MEETING OF THE CITY COUNCIL OF THE CITY OF CASTLE PINES BY A VOTE OF 7 IN FAVOR, 0 AGAINST, AND 0 ABSENT THIS 23rd DAY OF JANUARY 2024.



ATTEST:

Tobi Duffey

Tobi Duffey, MMC, City Clerk

Tracy Engerman
Tracy Engerman (Jan 26, 2024 14:05 MST)


Tracy Engerman, Mayor

APPROVED AS TO FORM:

Linda C. Michow

Linda C. Michow, City Attorney

**EXHIBIT A
CHANGE ORDER NO. 1 TO
ULTEIG PROFESSIONAL SERVICES AGREEMENT**



CHANGE ORDER

PROJECT: Monarch Blvd. – Phase 1 Street Reconstruction and Pedestrian Improvements	CITY PROJECT NO.: 2024-PW-001	CHANGE ORDER NO. 1
		CONTRACT DATE: January 1, 2024
TO: Ulteig Engineers, Inc 5575 DTC Parkway, Suite 200 Greenwood Village, CO 80111		DATE: January 23, 2024
DESCRIPTION OF ORIGINAL WORK: See attached Work Order Project Number: 22.22051		

It is hereby mutually agreed that when the contracting parties have signed this Change Order, the following described changes shall be executed by the Contractor without changing the terms of the Contract, except as herein stipulated and agreed.
 Completion of all work identified in attached work order.

Contractor agrees to furnish all Materials and labor and to perform all Work required to complete the above described changes in accordance with the requirements for similar Work covered by the Contract, except as otherwise stipulated herein, for the following considerations:

<i>CHANGE TO CONTRACT SUM</i>	AMOUNT / DATED / AVG
Original CONTRACT SUM	\$ 75,000.00
Current CONTRACT SUM adjusted by Change Orders 1 thru 1	\$
The CONTRACT SUM due to this Change Order will be (Increased) (Decreased) (Unchanged) by	\$ 456,060.00
The new CONTRACT SUM including this Change Order will be	\$ 531,060.00
<i>CHANGE TO CONTRACT TIME</i>	0 days
Current CONTRACT Completion Date	N/A
CONTRACT TIME will be (Increased)(Decreased)(Unchanged) by this number of Calendar days	
The DATE for completion of all WORK (Amended Contract Time) will be	

RECOMMENDED FOR ACCEPTANCE:

PROJECT MANAGER / CITY ENGINEER: _____

BY: _____ BY: _____ BY: _____

DATE: _____ DATE: _____ DATE: _____

ACCEPTED:

CONTRACTOR: _____ CITY OF CASTLE PINES: _____

BY: _____ BY: _____, City Manager

DATE: _____ DATE: _____